Rpt-ID: RCPESPRJ Georgia Date: (7/15/2015

User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0019 Pay Period: 06/01/2015
to 06/30/2015

Contract Location: Time Allowed: 609  Days
SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING Elapsed Calender Days: 670 Days
Percent Time: 110.02
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 07/19/2013
P. 0. BOX 155 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013
CONYERS GA 30012-0155 Date Work Began: 11/11/2013
Phone: Date Time Stopped: 07/06/2015
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,014,796.67 Counties:
Original Contract Amount $1,849,236.20 Newton
Funds Available $267,889.28
Percent Complete 87.45%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231625- $2,014,796.67 $1,849,236.20 $267,889.28 86.70% $117,644.51

Chief Engineer
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Pay Period:
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06/01/2015
to 06/30/2015

Project Number:

Federal State Project Number:

231625-

SR 81 - WIDENING FOR ADDITION LANES

STP00-0163-01(015)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,409,579.47

Prev to Date
$1,309,535.86

$352,394.92 $327,384.02
$1,761,974.39 $1,636,919.88
$0.00 $0.00
$1,761,974.39 $1,636,919.88
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($15,067.00) ($7,657.00)

$1,746,907.39

$1,629,262.88

Total Payable:

This Estimate

$100,043.61
$25,010.90
$125,054.51
$0.00
$125,054.51
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($7,410.00)

$117,644.51
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Pay Period: 06/01/2015
to 06/30/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0005 150-1000 TRAFFIC CONTROL - LS 1.000 919
83970.000 .081
1.000 $6,801.57 $83,970.00
STP00-0163-01(015)
Category Amount: $6,801.57 $83,970.00
Category Number: (0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .850
653800.000 1150
1.000 $98,070.00 $653,800.00
STP00-0163-01(015)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 5,677.000 9,813.150
18.800 .000
9,813.150 $.00 $184,487.22
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 1,900.000 1,993.380
L BITUM MATL & H LIME 73.600 .000
1,993.380 $.00 $146,712.77
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,208.000 1,298.300
L & H LIME 68.700 .000
1,298.300 $.00 $89,193.21
0050 413-1000 BITUM TACK COAT GL 703.000 4,174.000
3.100 .000
4,174.000 $.00 $12,939.40
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 80.000 106.244
36.000 .000
106.244 $.00 $3,824.78
0075 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 2.000 .000
792.000 1.382
1.382 $1,094.54 $1,094.54



Rpt-ID: RCPESPRJ

Georgia

Date: 07/15/2015

User: krender Department of Transportation Page 4 of 6
Estimate Summary By Project
Contract ID: B14610-13-000-0 Estimate Number: 0019 Pay Period: 06/01/2015
to 06/30/2015
Project Number 231625-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 513.000 622.850
34.400 .000
622.850 $.00 $21,426.04
0095 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 72.000 72.300
77.150 .000
72.300 $.00 $5,577.95
0100 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 84.000 88.500
77.700 .000
88.500 $.00 $6,876.45
0110 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 14.000 9.000
495.000 1.000
10.000 $495.00 $4,950.00
0165 634-1200 RIGHT OF WAY MARKERS EA 54.000 .000
85.000 52.000
52.000 $4,420.00 $4,420.00
0170 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 450.000 738.050
2.000 .000
738.050 $.00 $1,476.10
0180 668-8011 SAFETY GRATE, TP 1 SF 31.000 42.000
38.000 .000
42.000 $.00 $1,596.00
Category Amount: $104,079.54 $1,138,374.46
Category Number: 0020 TEMPORARY EROSION CONTROL
0190 163-0240 MULCH TN 265.000 67.876
100.000 8.258
76.134 $825.80 $7,613.40



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0019

Date: 07/15/2015

Page 5 of 6

Pay Period: 06/01/2015
to 06/30/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0225 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0230 167-1500 WATER QUALITY INSPECTIONS MO 19.000 18.000
475.000 1.000
19.000 $475.00 $9,025.00
Category Amount: $1,300.80 $17,038.40
Category Number: 0030 EROSION CONTROL
0250 700-6910 PERMANENT GRASSING AC 15.000 5.555
900.000 3.237
8.792 $2,913.30 $7,912.80
0255 700-7000 AGRICULTURAL LIME TN 45.000 .340
60.000 140
480 $8.40 $28.80
0265 700-8000 FERTILIZER MIXED GRADE TN 22.000 1.877
400.000 .650
2.527 $260.00 $1,010.80
0275 710-9000 PERMANENT SOIL REINFORCING MAT SY 2,180.000 2,135.822
1.300 1,158.667
3,294.489 $1,506.27 $4,282.84
0280 716-2000 EROSION CONTROL MATS, SLOPES SY 7,400.000 6,799.167
0.850 586.333
7,385.500 $498.38 $6,277.68
Category Amount: $5,186.35 $19,512.92
Category Number: 0040 SIGNING AND MARKING
0285 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 60.000 .000
12.000 60.000
60.000 $720.00 $720.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0019

Date: 07/15/2015

Page 6 of 6

Pay Period: 06/01/2015
to 06/30/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0290 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 309.000 .000
15.000 287.750
287.750 $4,316.25 $4,316.25
0295 636-2070 GALV STEEL POSTS, TP 7 LF 534.000 .000
5.000 530.000
530.000 $2,650.00 $2,650.00
Category Amount: $7,686.25 $7,686.25
Category Number: 0020 TEMPORARY EROSION CONTROL
0400 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 5.000 6.000
55.000 .000
6.000 $.00 $330.00
Category Amount: $0.00 $330.00
Category Number: 0010 ROADWAY
9060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 464.680
L & H LIME 65.265 .000
464.680 $.00 $30,327.34
Reduction in Pay factor 95 %
Category Amount: $0.00 $30,327.34

Project Total Amount:

$125,054.51

$1,761,974.39



